

INFORMATION ON ONGOING EVALUATION OF IPARD PROGRAMME 2014-2020

Seventh meeting of the IPARD II Monitoring Committee



CONTENT:

- > PLANNED EVALUATION ACTIVITIES FOR 2020;
- > OBSTICLES FOR REALIZATION;
- ACTIONS TO IMPROVE ONGOING EVALUATION







PLANNED EVALUATION ACTIVITIES FOR 2020

- ➤ The external evaluator/experts are contracted to collect additional information/data and to conduct ad hoc evaluations; (this activity is reallocated from 2018);
- The MA conducts a <u>quality control of evaluation findings (this activity is reallocated from 2019);</u>
- Evaluation results discussed among evaluation steering group and with the Monitoring Committee (reallocated from 2019);
- ▶ Based on the evaluation findings if there is a need the MA shall prepare <u>IPARD II Programme modification proposal (reallocated from 2019</u>;
- Conducting ad hoc evaluation studies if needed.









OBSTICLES FOR PERFORMING ON GOING EVALUATION OF OPARD II PROGRAMME

- The <u>lack of human capacity</u> related to evaluation activities;
- The <u>delay of information and data</u> transfer from the Agency;
- Manual processing of data in the Agency;
- Inconsistent data regarding the implementation of IPARD II Programme.









ACTIONS TO IMPROVE ONGOING EVALUATION

- Proposing fulfilling of empty WP according WLA recommendation (2021 and 2022);
- "EU funded project Customized software for Integrated Administration and Control System (IACS) of Agriculture and Rural Development" - EuropeAid/ 139016/ DH/ SER/ MK;
- Predefined reports from the software for M&E purposes;
- MA staff to access the Agency's SW system ("read only").









THANK YOU FOR YOUR ATTENTION



