



Ministry of Agriculture,
Forestry and Water Economy
IPARD Managing Authority

INFORMATION ON PROGRESS OF APTA 2020 IMPLEMENTATION

Seventh meeting of the IPARD II Monitoring Committee

26.11.2020

WebEx / Zoom



ACTION	ACTIVITY	INDICATIVE DATE / NUMBER OF ACTIVITIES	ESTIMATED VALUE OF CONTRACT (in €)	TYPE OF PROCUREMENT PROCEDURE	INDICATIVE ALLOCATION OF EU FUNDS	
					% of total	in €
1. Monitoring of the IPARD Programme and IPARD Monitoring Committee;	1. Organizing IPARD Monitoring Committee – 1 meeting (meeting room, working materials including translation, office supplies, catering services and participation of members and presenters, on-line connection with representatives of DG AGRI)	October, 2020	2.500	Under 2.500 e procedure	0.1%	1.275
	1. Organizing IPARD Monitoring Committee – 4 meetings (meeting premises, meeting materials, including translation, stationary, catering services and participation of members and presenters, on-line connection with representatives of DG AGRI)	October 2020	50.920	Simplified procedure	4,3 %	43.282
2. Expenditure on information and publicity campaigns, including costs of printing and distribution						
3. Cost of translation and interpretation	3.1 Translation of the IPARD Programme (professional translators for official translation of the IPARD Programme)	November 2020	7.500	Single tender	0.1%	1.275
4. Expenditure associated with visits and seminars	Participation of national representatives on visit and seminars: (accommodation, transportation, DSA)	30	39.000	Simplified procedure	2,2 %	33.150
	1.Participation of national representatives on visit and seminars (upon request form the Commission): (accommodation, transportation, DSA ¹)	20	26.000		Simplified procedure	1,4 %



IPARD
EU4Rural Areas

Instrument for Pre-Accession Assistance for Rural Development, IPARD 2014-2020





<p>5. Expenditure associated with "acquisition of skills" to prepare potential LAGs for the implementation of the measure "Implementation of local development strategies – Leader approach";</p>	<p>5.1 Training to prepare potential LaGs for implementation (meeting premises, meeting materials including translation and catering services)</p>	<p>November 2020</p>	<p>2.500</p>	<p>Procedure under 2500 euro</p>	<p>0,1%</p>	<p>1.275</p>
<p>6. Preparation of the program measures and measures implementation</p>	<p>1. Stationary Office supply (office materials and cartridges)</p>	<p>November, 2020</p>	<p>2.400</p>	<p>Procedure under 2500 euro</p>	<p>0,1 %</p>	<p>1.275</p>
<p>7. Evaluations of the IPARD Programme</p>	<p>1. Realization of evaluation activities as foreseen in the Evaluation plan (point 5. Timeline, for 2018, 2019 and 2020) (expert services)</p> <p>1. Realization of Evaluation activities - Ex-Ante of IPARD III (expert services)</p> <p>1. Organization of the meetings of steering groups for evaluation (meeting premises, meeting materials including translation and catering services)</p>	<p>October, 2020</p> <p>November 2020</p> <p>December, 2020</p>	<p>20.000</p> <p>80.000</p> <p>2.400</p>	<p>Simplified procedure</p> <p>Simplified procedure</p> <p>Procedure under 2500 euro</p>	<p>1,2 %</p> <p>7,8%</p> <p>0,1 %</p>	<p>17.548</p> <p>68.000</p> <p>2.040</p>





8. Establishment and operation of a National Rural Network						
9. Salary support						
10. Streamlining of specific parts of the management and control system	1. Meeting with sub-sectoral groups - meetings with all sub-sectoral groups according to the sectors covered in IPARD Programme (meeting premises, meeting materials and catering services)	October, 2020	2.500	Procedure under 2.500 euro	0.1%	1.275
	2. Improvement and upgrade of the IPARD monitoring system in anticipation of the new programming period (accommodation, transport, working materials)	November, 2020	2.500	Procedure under 2.500 euro	0,1 %	8.925
	3. Support for programming new measures in the IPARD III Program (expert services)	October 2020	114.000	Simplified procedure	8,7%	96.900
	4. Data base (1000 extracts)	October 2020	40.000		3.9%	34.000
TOTAL			392.220			333.367





Realized activities in 2020 from Technical Assistance:

- **Organization of the Monitoring Committee**
- **Procurement of Office Supplies**
- **Ex-Post evaluation of the IPARD 2007-2013 Programme**
- **Realization of the IPARD Publicity Campaign**





Activities that are in the phase of realization from the Technical Assistance Measure:

- Organization of 4 meetings of the Monitoring Committee
- Procurement of Database
- Ex-ante evaluation of the IPARD III Programme
- Translation of the IPARD Programme





THANK YOU FOR YOUR ATTENTION

