



Ministry of Agriculture,
Forestry and Water Economy
IPARD Managing Authority

PROGRESS WITH EVALUATION ACTIVITIES RELATED TO IPARD Programme 2014-2020

Eighth meeting of the IPARD II Monitoring Committee

03.06.2021



CONTENT:

- **PLANNED EVALUATION ACTIVITIES FOR 2021;**
- **OBSTACLES FOR REALIZATION;**
- **ACTIONS TO IMPROVE EVALUATION ACTIVITIES**





PLANNED EVALUATION ACTIVITIES FOR 2021

- The external evaluator/experts are contracted to collect additional information/data and to conduct ad hoc evaluations; (this activity is reallocated from 2018);
- The MA conducts a quality control of evaluation findings (this activity is reallocated from 2019);
- Evaluation results discussed among evaluation steering group and with the Monitoring Committee (reallocated from 2019);
- Based on the evaluation findings if there is a need the MA shall prepare IPARD II Programme modification proposal (reallocated from 2019);
- Conducting ad hoc evaluation studies if needed.





OBSTACLES FOR PERFORMING EVALUATION ACTIVITIES

- The lack of human capacity related to evaluation activities;
- The delay of information and data transfer from the Agency;
- Inconsistent data regarding the implementation of IPARD II Programme.





ACTIONS TO IMPROVE ONGOING EVALUATION

- Proposing fulfilling of empty WP – according WLA recommendation (2021 and 2022);
- “EU funded project Customized software for Integrated Administration and Control System (IACS) of Agriculture and Rural Development” - EuropeAid/ 139016/ DH/ SER/ MK;
- Predefined reports from the software for M&E purposes;
- MA staff to access the Agency's SW system (“read only”).





THANK YOU FOR YOUR ATTENTION

